




















































































































































Division:  South Atlantic                                                                           District:  Jacksonville                             Miami Harbor Channel, FL

3 April 2001 71

MIAMI  HARBOR,
FLORIDA

BISCAYNE
BAY

MIA
MI

BE
AC

H

GOVERNMENT CUT 
CHANNEL WIDENER

DISPOSAL AREA
5 MILES

OFFSHORE (EAST)

MITIGATION SITE
OLETA RIVER STATE

PARK 8 MILES NORTH

BAR CUT
BEND

WIDENER

CHANNEL
500 FT X 44 FT.CHANNEL

400 FT. X 42 FT.
USABLE INCREMENT
 NO. 1

MIAMI

TURNING BASIN
1600 FT X 42 FT
USABLE INCREMENT NO. 2

LOCATION MAP N























































































































Division:  South Atlantic District:  Jacksonville Brevard County, FL 

 3 April 2001 130

NON-FEDERAL COST:  In accordance with the cost-sharing and financing concepts reflected in the authorizing legislation, the non-Federal sponsor must comply 
with the requirements listed below. 

Requirements of Local Cooperation 

Payments During 
Construction and 
Reimbursements 

Annual Operation, 
Maintenance, Repair, 

Rehabilitation, and 
Replacement  Costs 

Provide lands, easements, right-of-ways, and relocations 387,000  
Pay 35 percent of costs allocated to initial fill North Reach 7,409,000  
Pay 35 percent of costs allocated to initial fill South Reach 6,538,000  
Pay 65% of the separable costs for FY 02 and beyond, allocated to recreation, including periodic nourishment, 
and bear al costs of operation, maintenance, repair, rehabilitation, and replacement of breakwater features. 

124,666,000  

Total 139,000,000  

STATUS OF LOCAL COOPERATION:  The Brevard County Board of County Commissioners is the local sponsor.  The Project Cooperation Agreement (PCA) for 
the project is scheduled for execution in December 1999.  A PCA amendment will be executed to revise the local cooperation requirements in accordance with 
changed cost sharing requirements for periodic nourishment (35% Federal, 65% non-Federal) before the FY 02 periodic nourishment is performed. The current 
non-Federal cost estimate of $139,000,000, is an increase of $44,600,000 from the non-Federal cost estimate of $94,400,000 based on changes in projected rates 
of inflation, reanalysis of requirements to reflect current and projected levels of expenditures and the cost share increase from 50% to 65%. 

COMPARISON OF FEDERAL COST ESTIMATES:  The current Federal (Corps of Engineers) cost estimate is $179,900,000 which is the initial cost to Congress. 

STATUS OF ENVIRONMENTAL IMPACT STATEMENT:  The Final EIS was filed with the feasibility report on September 1996.  Approximately 32 acres of 
nearshore rock outcrops composed of lithified coquina limestone and scattered patches of sabellariid worm rock exist along the northern two thirds of the south 
reach.  The project plan for the south reach has been modified to avoid impacts to the hardgrounds. 

OTHER INFORMATION:  Coordination for execution of the Preconstruction Engineering and Design (PED) agreement is ongoing.  The PED stage will entail any 
remaining design work required and the preparation of plans and specifications for award of the construction contract for the project.  The PED phase is scheduled 
to be completed by September 1998. 


































